
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

12:50 AM

Run date

Time

Reviewer: Granados, Roman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 284 Date: 09-Mar-2012 Friday

Approved Date:

Shift Hours: 07:00 am 07:30 pm Break: 00:30 Over Time: 04:00

Const Calendar Day: 913

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Clear

Temperature 7 AM 12 PM 4PM50 - 60 60 - 73

Weather

Precipitation Condition

Diary: Dispute

Work description.

MARCH 9, 2012 Diary

ABF Crews activities at the West Loop:

1. PWS HAULING, FLOATING, FORMING AND INSTALLATING:

•HAULING PWS # 88, PWS #89, PWS 90 and PWS # 91:

HAULING START TIME AT N.D.S. TIME AT S.D.S. END TIME
PWS # 88 7:56A.M. 8:26A.M.-8:35A.M. 8:52A.M.-9:02A.M. 9:43A.M.
PWS # 89 10:55A.M. 11:23A.M.-11:36A.M. 11:52A.M.-00:40P.M. 1:21P.M.
PWS # 90 2:30P.M. 4:25P.M.
PWS # 91 6:34P.M. Not completed

N.D.S.= North Deviation Saddle (Transfer of PWS from the Primary Hauling System to
the Secondary Hauling System)

S.D.S. = South Deviation Saddle (Transfer of PWS from the Secondary Hauling System to
the Primary Hauling System)

•FLOATING PWS # 87, PWS # 88, PWS # 89 and PWS # 90:

FLOATING CLAPM TO N.D.S.F.A CLAPM TO S.D.S.F.A FLOATING AT LOOP FLOATING AT
D.S.
PWS # 87 7:15A.M. 7:28A.M.
PWS # 88 9:46A.M.-9:58A.M. 9:50A.M.-9:64A.M. 10.04A.M. 10.24A.M.
PWS # 89 In the afternoon In the afternoon In the afternoon In the afternoon
PWS # 90 In the afternoon In the afternoon In the afternoon In the afternoon

N.D.S.F.A. = North Deviation Saddle Floating Arm
S.D.S.F.A. = South Deviation Saddle Floating Arm

•FORMING PWS # 87, PWS # 88 , PWS # 89 and PWS # 90:

FORMING JACKING SADDLE NORTH DEVIATIONSADDLE SOUTH DEVIATION SADDLE
PWS # 87 7:25A.M.-7:45A.M. 7:25A.M.-7:59A.M. 7:31A.M.-8:13A.M.
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PWS # 88 10:36A.M.-10:56A.M. 10:44A.M.-11:15A.M. 10:55A.M.-11:44A.M.
PWS # 89 In the afternoon In the afternoon In the afternoon
PWS # 90 In the afternoon In the afternoon In the afternoon

•INSTALING PWS #87, PWS #88 , PWS #89 and PWS #90

INSTALLING JACKING SADDLE NORTH DEVIATIONSADDLE SOUTHDEVIATION SADDLE
PWS # 87 7:46-A.M-8:01A.M. 8:03A.M.-8:41A.M. 8:15A.M.-8:44A.M.
PWS # 88 11:03-A.M-11:17A.M. 11:17A.M.- 11:45A.M.-
PWS # 89 In the afternoon In the afternoon In the afternoon
PWS # 90 In the afternoon In the afternoon In the afternoon

•PWS # 87, PWS # 88, PWS # 89 and PWS # 90 SLACK ADJUSTEMS:

SLACK ADJUSTMENT SET UP HYDRAULIC PULLING SYSTEM ADJUSTMENT TIME
PWS # 87 8:13A.M. 8:30A.M.-
9:12A.M.
PWS # 88 11:47A.M. 11:50A.M.-
PWS # 89 In the
afternoon
PWS # 90 In the
afternoon

SET UP AT LOWER END OF THE N.D.S.

2. NOTES:

•NOTE-1: PWS # 88 had a 90 degree twist at the S.D.S. which was removed by the Floating Arm clamp.
•NOTE-2: The ABF crew installed the 8th row of the J.S. divider plate with respect to the bottom of the
saddle.
•NOTE-3: The installed strands are checked for quality, no cross or loose wire was observed.
•NOTE-4: Some pieces of the Secondary Hauling System were repaired by ABF welder.
•NOTE-5: ABF Engineer, Mr. Levi Gatsos and Superintendent Mr. Scott Smith were present.
•NOTE-6: 2 hours OT

ABF Crews involved at the West loop:

S.D.S.
-Jerry Kubala
-Rigoverto Garcia
-Joseph Stone
-Ryan Nash
-Jonathan Canites
-Dario Loza

N.D.S.
-Ryan Evanchick
-Jim Benninghove
Tony Miranda
-Mike Draper
-Mike Portillo
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J.S. and Slack Adjustment
-Matthew Holt
-Andy Zhen
-Edvardo Jimenez Padilla
-Lonny Candelaria
-Pablo Ramirez
-Eric Sparks

Equipment:
Miller Welding Machine (ABF002243)

Bid Item: 067 C-PWS-081.06704-0120F4 Install & Adjust PWS 81-85

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-086.06704-0120F4 Install & Adjust PWS 86-90

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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